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Instructions

		INSTRUCTIONS



				 Do NOT input values in gray cells. Those cells are formula-driven and will automatically update.

				Exhibit 22-R ATP Non-Infrastructure Project Work Plan

				1.		Date: Insert today's date

				2.		Implementing Agency Name: Insert name of agency that will be implementing the project.

				3.		Project Number: Leave blank for ATP Cycle 2 solicitation

				4a.		Project location(s): List all locations that this project will target. Use a separate line for each location (3a, 3b, 3c, etc.). 
(Example location: City of Santa Ana -  Mt. Vernon Elementary School)

				4b.		Provide other project location; if applicable

				4c.		Provide other project location; if applicable

				4d.		Provide other project location; if applicable

				5.		Project Description: Provide brief project description.
(Exp.: Conduct bicycle and pedestrian safety education, encouragement and traffic safety enforcement near schools.)





				Task Details

				Tasks are primary elements of a project. 
Provide a "Task Detail" table for each.  (Task A, Task B, Task C, etc.) 

				5a.		Task Name: Provide name of Task 

				5b.		Task Summary: Provide a brief Task description for the various components to be completed in your project.

				5c.		Schedule: Start Date and  End Date: Provide a start and end date for each Task. (Month - Year)



				Activities and Deliverables

				List all associated Activities for each task and all corresponding deliverables for each activity.

				6a.		Activities: List all activities that will be completed in each Task. 

				6b.		Deliverables: List all of the corresponding deliverables for each activity listed.



				Staff Costs

				7a.		Staff Title: List all agency staff title/position(s) and any consultants that will work on this task. 
(Example: Party 1 - Program Manager, LA Schools). Consultants do not have to identify the staff positions. For each consultant listed include an identifier to distinguish the work that the consultant will perform. If more than one Agency, indicate staff & Agency Affiliation in each staff position.
(Example: Part 2 - Consultant: Bike Safety Training)

				7b.		Staff Hours: Provide the total number of estimated hours for each party listed.

				7c.		Rate Per Hour: Provide the rate per hour of each party listed.
If using a Consultant to perform the work, list the estimated Consultant cost.

				7d.		Subtotal Staff Costs: Leave Blank - The total Staff Cost is automatically calculated.

				7e.		Indirect Cost: Provide Indirect Cost. 
Agencies should have an approved Indirect Cost Allocation Plan (ICAP) agreement with Caltrans. 
Local agencies without an approved ICAP may request the approval of a “provisional ICAP rate” from the Caltrans Audits and Investigations (A&I) unit.  Upon receiving an Acceptance Letter from Caltrans A&I, the local agencies will be allowed to invoice for their indirect costs using this “provisional rate” until A&I has completed the review of the local agencies ICAP proposal.  

				7f.		Total Staff Cost: Leave Blank - This is automatically calculated from Other Cost information provided.



				Task Notes

				8.		Task Notes: Provide any additional information that will clarify the work to be conducted under this task.
Describe the who, what, when and where of your project. Attach an additional sheet if needed.



				Other Costs

				You must click the link provided to direct you to the Itemized Other Costs section.
Note: An itemized cost estimate for each of the following categories, if applicable, must be provided.  

				The totals for each "Other Costs" category listed below will automatically calculate from information entered in the itemized other costs section:

				9a.		Travel: Total cost of Travel; if applicable

				9b.		Equipment: Total cost of Equipment(s); if applicable

				9c.		Supplies/Materials: Total cost of Supplies/Materials; if applicable

				9d.		Incentives: Total cost of Incentives; if applicable.

				9e.		Other Direct Costs: Additional other direct costs; if applicable

				9f.		Provide any additional Other Direct Costs; if applicable 

				9g.		Total Other Costs: Leave Blank - This is automatically calculated from Other Cost information provided.



				Task Grand Total

				10.		Task Grand Total: Leave Blank - This is automatically calculated from the information provided under this task.
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Exhibit 22-R

		Exhibit 22-R ATP Non-Infrastructure Project Work Plan 

		Fill in the following items:

		Date: (1) 		25-May-16

		Implementing Agency Name: (2)

		Project Number: (3)

		Project Location(s): (4a)		City of Blue Lake - Blue Lake Elementary School

		" "                     (4b)		Blue Lake Business District/ Downtown, vicinity of South Railroad Avenue and Hatchery Road - City of Blue Lake

		" "                     (4c)		Annie and Mary Days Festival, Perigot Park - City of Blue Lake

		" "                     (4d)		County-wide (radio, print and online safety campaigns)

		Project Description: (5) 		Conduct bicycle and pedestrian education and encouragement activities, including (A) Walk and Roll Family Fun Day, (B) Bike-Friendly Business Program, (C ) Bicycle and Pedestrian Expo at Annie and Mary Days Festival, and (D) Bicycle, Pedestrian and Driver Education and Outreach. Education and Encouragement activities will support new infrastructure improvements in Blue Lake to encourage more walking and biking by all ages. 







		Enter information in each Task Tab, as it applies (Task A, Task B, Task C, Task C, etc.)



		For Department use only
You will not be able to fill in the following items. Items will auto-populate once you've entered all "Task" tabs that applies:

		Task Summary:

		Click the links below 
to navigate to 
"Task Details" tabs:

		Task 		Task Name								Start Date		End Date		Cost

		Task "A"		Walk and Roll Family Fun Day								Aug-2020		Oct-2020		$   3,130.00

		Task "B"		Bike-Friendly Business Program 								Jul-2020		Dec-2021		$   6,275.00

		Task "C"		Bicycle and Pedestrian Expo at Annie and Mary Days Festival								Oct-2021		Dec-2022		$   4,210.00

		Task "D"		Bicycle, Pedestrian and Driver Education and Outreach 								Aug-2020		Dec-2022		$   5,930.00

		Task "E"														$   - 0

		Task "F"														$   - 0

		Task "G"														$   - 0

		Task "H"														$   - 0

		Task "I"														$   - 0

		Task "J"												 		$   - 0

														GRAND TOTAL		$   19,545.00
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VROOM...   Variety in Rural Options of Mobility   


HCAOG 20-Year RTP – 2014 Update 37 2. Complete Streets Element 


Table Streets-5.  Top Priority Regional Complete Streets Projects*  


Jurisdiction & Project Location 
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Source 


Implemen-
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Year(s) 


Cost in Year 
of 


Expenditure2 
($000) 


Arcata: Hwy 255 at 101 Roundabouts  ST X X X X  X 


Roundabouts, add ped-bike access 
across bridge, add transit park-
and-ride, remove 1 mile of paved 
roadway (mitigation) 


Not funded 2018-20  $2,000  


Arcata: Old Arcata Road Buttermilk 
to Jacoby Creek Rd ST X X X X X X 


Rehab, ped-bike and calming 
improvements, gateway at Jacoby 
Creek Road 


STIP, 
Measure G 2014-16  $950  


Arcata: Valley East and Valley West 
Improvement project  ST X X X X X X 


Roadway rehab with 
improvements for bike, ped, 
transit, landscaping and gateway  


Not Funded. 
Measure G 
match 


2016  $1,000  


Blue Lake: South Railroad Avenue, 
Chartin Way to Broderick Lane ST X X X  X X 


Repave and add pedestrian 
improvements “Annie and Mary” 
Trail, rehab and reconstruction 


Not Funded 2018/19  $2,000  


Blue Lake: Greenwood 
Road/Railroad Avenue/Hatchery 
Road from Blue Lake Blvd. to Mad 
River Bridge 


ST X X  X X X 
Overlay and pedestrian 
improvements, rehabilitate and 
construction 


Not Funded 2016/17 $3,000 


Caltrans with Hoopa Valley Tribe: 
SR 96 - Downtown Hoopa ST X X X X  X Pedestrian safety, traffic calming, 


drainage improvements 
Partially 
Funded 2013-16 $4,400 


Caltrans: 101 – from Arcata Slough 
Bridge to Arcata Overhead ST X X X X X X Eureka/Arcata capital preventative 


maintenance  and restripe 2012 SHOPP 2013/14  $14,000  


Caltrans: 101 Corridor Improvement 
Project ST X X X X X X Safety improvements at 


uncontrolled intersections 
STIP 
ITIP 


2017/18 
2017/18 


$24,658 
$15,000 


Caltrans: Hwy 255 – through the 
Community of Manila LT X X X X X X Streetscape improvements to 


enhance pedestrian safety Not Funded TBD  $$2,200 


Caltrans: SR96 - Trinity River Bridge 
in Downtown Hoopa ST X X X X X X Pedestrian and non-motorized 


vehicle crossing of Trinity River Not Funded TBD  $1,000  


*See Table Streets-6 for the full list of projects. 
1. Short-term is 0-10 years; long-term is 11-20 years. 
2. Assumes an annual 3% rate of inflation. 
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VROOM...   Variety in Rural Options of Mobility  


HCAOG 20-Year RTP – 2014 Update 52 3. Commuter Trails Element 


Table Trails-1.  Regional Trail Projects 


Trail Project Jurisdiction Description 
In HCAOG 


Adopted 
Plan(s)*: 


Annie and Mary 
Rail Trail 


Arcata, Blue 
Lake, Blue Lake 
Rancheria, 
Humboldt Co. 


6.8-mile trail corridor that would run east from the 
Aldergrove Industrial Park in Arcata to the City of 
Blue Lake, following the inactive NCRA railroad 
corridor and a segment along SR 299. 


HCCTIS, 
OWP, RPP, 
RTMP 


Arcata Rails with 
Trail  


Arcata, 
Humboldt 
County 


Trail from West End Road to Samoa Boulevard, with 
segments along railroad tracks.  This trail would link 
the Annie & Mary Trail and the Humboldt Bay Trail.  


HCCTIS, RBP, 
RPP 


Baylands Trail  Arcata Within Baylands Park – Class I RTMP 


California Coastal 
Trail  


 HCAOG • Encourage Caltrans to design improvements for 
pedestrians and bicycles on the bridges crossing the 
Eel River and Mattole River.  


• Work towards implementing the Humboldt County 
Coastal Trail Implementation Strategy, in coordination 
and cooperation with local jurisdictions, agencies, 
and other public and private stakeholders to design, 
locate, fund, acquire, and maintain segments of the 
California Coastal Trail. 


• Work with private landowners to acquire public 
access rights at locations from Centerville Beach to 
Cape Mendocino. 


HCCTIS, RPP 


Eureka Waterfront 
Trail  


Eureka From Tydd Street to Herrick Avenue, including along 
the existing Eureka Boardwalk. The segments still to 
be built and/or upgraded are: Waterfront Drive from 
C Street  to Del Norte Street; PALCO Marsh Trail 
improvements. 


HCCTIS 
(Priority 
Project), 
RTMP 


Foster Avenue 
Extension 


Arcata Sunset Avenue to Alliance Avenue – Class I & II RBP, RPP, 
RTMP 


Hammond Trail  Arcata, Eureka, 
Humboldt 
County 


Extend the Hammond Trail from the Mad River 
bridge south, connecting to the City of Arcata 
(downtown) and Eureka. Extend the trail north to 
Westhaven and Trinidad.  Replace the Hammond Trail 
pedestrian/bicycle bridge across the Mad River. 


HCCTIS, RBP, 
RPP, RTMP 


Humboldt Bay Trail 
 


Arcata, Eureka, 
Humboldt 
County 


Arcata to Eureka Segment: A 6.5-mile Class I/multi-
use path around the east side of Humboldt Bay, 
between Arcata and Eureka.  The trail would follow 
the North Coast Railroad rail corridor and parallel U.S. 
101.  


HCCTIS, 
Humboldt Bay 
Trail Feasibility 
Study, RBP, 
RPP, RTMP  


Hoopa Valley Trail Humboldt 
County 


A 6-mile segment along SR 96 from the south end of 
Shoemaker Road northward (in Caltrans right-of-way).  
The long-term vision is to expand the trail throughout 
the Hoopa Valley. 


RPP 


John Campbell 
Memorial 
Greenway 


Fortuna Multi-purpose from the Riverwalk Trail to the south 
entrance of the Headwaters Reserve 


RBP, RTMP 


Little River Trail 
(Hammond Trail 
Extension)  


Humboldt 
County 


Construct multi-use (Class I) trail between Clam Beach 
and Moonstone Beach. The trail would connect the 
Hammond Trail and Clam Beach Road to Scenic 
Drive.  


n.a. 
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Instructions

		ATP  -  Application Instructions for 
Detailed Engineer's Estimate and Total Project Cost

		• Applicants are expected to use this template for estimating/documenting the cost of construction items and the overall project costs. (eligible & non-participating)
•The Detailed Engineer's Estimate and Total Project Costs must tie to the information presented in Part 1 - 8 of the ATP Application Form.
• Do NOT input values in gray cells. These cells are formula-driven and will automatically update.

		Project (Engineer's) Information

		• The Licensed Engineer in 'responsible charge' of the overall ATP application must review all information presented in this Estimate form and ensure the values are consistent with the corresponding plans included in the application.   This requirement is considered necessary to ensure the ATP application meets the CTC's PSR-Equivalent requirement - including the use of construction items, quantities and unit prices that meeting industry standards for PSR-Equivalents.   The engineer is also expected to review the breakdown of eligible vs. ineligible (non-participating) costs shown in estimate and confirm they are consistent with the ATP Guidelines.

		Engineer's Estimate & Cost Breakdown

		For each construction item in this table, the following items must be filled: 

				Item:           indicate the name of a construction item used in this project.

				Quantity:   indicate the total quantity of each construction item

				Units:        indicate the units of measurement (i.e. Square Feet or SQFT.) Refer to the Unit Cost Guide tab

				Unit Cost:    indicate the unit cost for one quantity.

				Total Item Cost will be automatically calculated once the above information are provided for each line item (row).

				If more rows are needed to account for more construction items (including Overhead, General, or Landscaping) than the standard form has rows for, applicants can add rows by clicking on the 'Add a  line'  button on the right side of the form.   NOTE: Before clicking the button, first click on the Excel row number above where you want to add the line.

				General Overhead:
Costs for these items have been separated out to reduce confusion relating to eligible vs. ineligible costs calculations.    
The % of eligible vs. ineligible costs are automatically calculated based on the ratio of these costs for all of the other construction items.

				Landscaping:
Costs for these items have been separated out to reduce confusion relating to eligible vs. ineligible costs calculations.  
The eligibility of landscaping costs is dependent on if it is considered functional or non-functional (Decorative).   Functional landscaping is 100% eligible. The eligibility of the non-functional (Decorative) landscaping must be considered as part of the 5% maximum allowable for decorative costs. These decorative costs must include all items necessary to prepare for, install, and maintain the non-functional landscaping; including but not limited to: removal of existing concrete, roadway excavation, imported backfill/top-soil, irrigation, plantings, plant establishment, etc.    

		Cost Breakdown             See Caltrans ATP Guidelines, Chapter 22.5 and 22.6 for more details on eligible and ineligible items.

				ATP Eligible Items/costs:   these are expected to represent all construction items that are ATP eligible.   

				% - 		Insert the percentage of the total item cost that is directly attributed to "ATP Eligible items".

				$ - 		This field will automatically calculate once a percentage is entered in the previous question.

				ATP Ineligible (non-participating) Items/costs:  these are expected to represent all construction costs that are not ATP eligible.  The % and costs are automatically calculated based on the "%" value the applicant entered for the eligible costs. 

				To be constructed by Corps/CCC:  these are expected to include all items & costs that will be constructed by the Corps/CCC.

				% - 		Insert the percentage of the total item cost that is directly attributed to "Corps/CCC to construct".

				$ - 		This field will automatically calculate once a percentage is entered in the previous question.

		Subtotals and Contingencies:

				Subtotal of Construction Items:				This field will automatically calculate the total of all construction items indicated above.

				Construction Item Contingencies: 				Insert percentage of contingencies, which is intended to account for the cost of minor construction items not defined at the time the ATP applications are prepared.

				Total (Construction Items 
& Contingencies) cost:				This field will automatically calculate the total from all information indicated above.

		Project Delivery Costs:            The eligible vs. ineligible split is automatically calculated for all Project Delivery Costs.

				Environmental Studies 
and Permits(PA&ED):				Total cost of Environmental Studies and Permits phase of the project. 

				Plans, Specifications and Estimates (PS&E):				Total cost of Plans, Specifications and Estimates phase of the project.    

				Total PE:				This total is automatically calculated. Total of (PA&ED) + (PS&E)     Note: Per the Caltrans Local Assistance Procedures Manual, the total cost for PE should not exceed 25%.  All costs over the 25% must be shown in the application as non-participating.

				Right of Way Engineering				Total cost of Right of Way Engineering, including obtaining the RW Certification.

				Acquisitions and Utilities:				Total cost of  Acquisitions and Utilities.

				Total RW:				This total is automatically calculated. Total of (RW Eng.) + (Acq.&Utilities)

				Construction Engineering (CE):				Total cost of Construction Engineering.    Note: Per the Caltrans Local Assistance Procedures Manual, the total cost for CE should not exceed 15%.   All costs over the 25% must be shown in the application as non-participating.

				Total Project Delivery:				This total is automatically calculated. Total of (CE) + (Con. Item. & Contig.)

		Total Construction Costs:       The eligible vs. ineligible split is automatically calculated for these Costs.

		• This is automatically calculated from all information entered above.  This value is to be used in filling out the application form.  

		Total Project Cost Estimate:          The eligible vs. ineligible split is automatically calculated for the Total Project Costs.

		• This is automatically calculated from all information entered above. 
• This value must represent the total estimated cost of the entire ATP project.
• The application must account for the ineligible (non-participating) costs being funded with local funds.   Because this local funding is considered non-participating, it cannot be considered leveraging or matching funding.  

		Documentation of Ineligible (Non-Participating) Costs:

		The following are examples of how Engineer's can present their logic and calculations for splitting the projects costs between eligible and ineligible (non-participating) costs.

		Example #1 - Pavement Rehabilitation:  The roadway paving and base repair needed for the roadway is within the limits of the new bike lanes and motorized lanes.  The area within the physical limits of the new bike lanes is estimated to be 3'x300'=900' and the area outside these limits is estimated to be 10'x300'=3,000'.   The ATP eligible reimbursement for all costs related to the Pavement Rehabilitation is calculated to be 900/(900+3000) = 23%.   This split was used for Asphalt Concrete, Aggregate Base, and Excavation.

		Example #2 - New roadway lighting:  Of the newly lighted roadway width, the motorized lanes and parking lanes account for 40’ and the bike lanes and sidewalks account for 26’. The ATP eligible reimbursement for all costs related to these streetlights is calculated to be 26/(26+40) = 39%.   This split was used for light poles, conduit, trenching, and new service.

		Example #3 - Decorative Items:  5% of the eligible construction item cost is $46,500 (per the calculation box just below the "Subtotal of Construction Items:").   The project includes decorative pavers (Item 10) which are estimated to cost $30,000 and are shown to be 100% ATP eligible.  The project includes decorative landscaping costs of $70,000 - made up of $10,00 plantings, $20,000 irrigation, $10,000 topsoil, and $30,000 for the necessary AC removal and roadway excavation.    For ease, the $10,000 in plantings is shown as 100% eligible; the $10,000 topsoil and $30,000 for the necessary AC removal & roadway excavation are shown as 100% ineligible (non-participating); and the ATP eligible portion of the irrigation costs is calculated to be $46,500-($30,000+$10,000) = 6,500  => 6,500/20,000 = 62.5%.   



















Engineer Est. & Project Cost

		Detailed Engineer's Estimate and Total Project Costs

		Important: Read the Instructions in the first sheet (tab) before entering data.     Do not enter data in shaded fields (with formulas).



		Project Information:

		Agency:				City of Blue Lake																		Date:		6/14/16

		Project Description:						Blue Lake Annie & Mary Trail, Phase 1

		Project Location:						City of Blue Lake from Chartin Road to H Street

		Licensed Engineer in responsible charge of preparing or reviewing this PSR-Equivalent Cost Estimate:																		Michael Foget						License #:				C54123



		Engineer's Estimate and Cost Breakdown:

		Engineer's Estimate (for Construction Items Only)																Cost Breakdown



																		ATP Eligible Costs/Items				ATP Ineligible Costs/Items 				Corps/CCC
to construct



		Item No.		Item 				F, D or M		Quantity		Units		Unit Cost		Total
Item Cost		%		$		%		$				%		$

		General Overhead-Related Construction Items

		1		Mobilization						1		LS		$16,930.00		$16,930		100%		$16,930		0%		$0				0%		$0				For projects estimates with more Items (Overhead, General, or Landscaping) that than the standard form has rows for, applicants can add rows by clicking on the 'Add a  line'  button below.

Before clicking the button, click on the Excel row number you where you want to add the line

		2		Traffic Control						1		LS		$20,000.00		$20,000		100%		$20,000		0%		$0						$0

		3		Stormwater Protection Plan						1		LS		$5,000.00		$5,000		100%		$5,000		0%		$0						$0

		4		Hydroseeding						13000		SQFT		$1.50		$19,500		100%		$19,500		0%		$0						$0

		5		Fiber Roll						780		LF		$5.00		$3,900		100%		$3,900		0%		$0						$0

		6		Erosion Control						1		LS		$7,000.00		$7,000		100%		$7,000		0%		$0						$0

		7		Clearing & Grubbing						1		LS		$5,000.00		$5,000		100%		$5,000		0%		$0						$0

		General Construction Items (non-decorative only)

		8		Excavation						2500		CY		$30.00		$75,000		100%		$75,000		0%		$0						$0

		9		Remove Existing Culvert						100		LF		$22.00		$2,200		100%		$2,200		0%		$0						$0

		10		Remove Existing Pavement						6310		SQFT		$5.00		$31,550		100%		$31,550		0%		$0						$0

		11		Embankment						300		CY		$25.00		$7,500		100%		$7,500		0%		$0						$0

		12		Asphalt Concrete						715		TON		$115.00		$82,225		100%		$82,225		0%		$0						$0

		13		Aggregate Base						2024		TON		$31.00		$62,744		100%		$62,744		0%		$0				12%		$7,529

		14		24" Storm Drain						100		LF		$148.00		$14,800		100%		$14,800		0%		$0						$0

		15		8" x 8" Timber Barrier						2620		LF		$15.00		$39,300		100%		$39,300		0%		$0						$0

		16		Bulbout						4		EA		$7,400.00		$29,600		100%		$29,600		0%		$0						$0

		17		ADA Access Ramp						3		EA		$4,800.00		$14,400		100%		$14,400		0%		$0						$0

		18		Crosswalk						5		EA		$1,630.00		$8,150		100%		$8,150		0%		$0						$0

		19		Raised Crosswalk						2		EA		$2,000.00		$4,000		100%		$4,000		0%		$0						$0

		20		Signs						8		EA		$350.00		$2,800		100%		$2,800		0%		$0						$0

		21		Pavement Marking						51		SQFT		$20.00		$1,020		100%		$1,020		0%		$0						$0

		22		Pre-Fab Ped Bridge						1		LS		$160,000.00		$160,000		100%		$160,000		0%		$0						$0

		Decorative & Landscaping-related Items    (Label items as "F" for Functional, "D" for Decorative,  or "M" for a mix of Decorative and Functional)

		23		Tree				F		30		EA		$600.00		$18,000		100%		$18,000		0%		$0				100%		$18,000

		24														$0		0%		$0		100%		$0						$0

		25														$0				$0		100%		$0						$0

		26														$0				$0		100%		$0						$0

		27														$0				$0		100%		$0						$0

		28														$0		0%		$0		100%		$0						$0

		29														$0				$0		100%		$0						$0

		Subtotal of Construction Items:														$630,619				$630,619				$0						$25,529

																				$31,531		<= 5% of eligible CON costs (max. decorative, if applicable) 



		Construction Item Contingencies (% of Construction Items):												20.00%

Richard Ke: Enter % for Contingencies
		$126,124				$126,124				$0

		Total (Construction Items & Contingencies) cost:														$756,743				$756,743				$0



		Project Delivery Costs:

		Type of Project Cost												Cost $

		Preliminary Engineering (PE)																		ATP Eligible Costs				Non-participating Costs

		Environmental Studies and Permits(PA&ED):												$   106,385						$106,385				$0

		Plans, Specifications and Estimates (PS&E):												$   70,000						$70,000				$0				"PE" costs / "CON" costs

		Total PE:												$   176,385						$176,385				$0				23%		25% Max



		Right of Way (RW)

		Right of Way Engineering:												$   10,000						$10,000				$0

		Acquisitions and Utilities:												$   -						$0				$0

		Total RW:												$   10,000						$10,000				$0



		Construction Engineering (CE)																										"CE" costs / "CON" costs

		Construction Engineering (CE):												$   20,000						$20,000				$0				3%		15% Max 



		Total Project Delivery:												$206,385						$206,385				$0



		Total Construction Costs:												$776,743

																				ATP Eligible Costs				Non-participating Costs

		Total Project Cost:												$963,128						$963,128				$0



		Documentation of Ineligible (Non-Participating) Costs:

		The Engineer's logic and/or calculations for splitting costs between ATP-Eligible and Non-participating costs must be documented in this section of the Estimate form.  
Separate logic is required for each construction item listed above which is partly ineligible for ATP funding or is required for the construction of an ineligible item/element of the project.

		Item Number(s):				Description of Engineer's Logic:       (See examples shown in the Instructions)
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DRAFT ATP Unit Cost Guide

		ATP Construction Item Unit Cost Guide      (For items common to ATP projects)



		Index #		Description 		Typical Units		Notes



		General Overhead and Contingency Related Construction Items

				Mobilization, RE office, Traffic Control, Water Quality, Clearing and Grubbing, temporary items, etc.		LS		Engineering Estimates at the "PSR-Equivalent" phase may or may not include these items.   The extent that these items are included in the estimate should be inversely proportional to the size of the "Construction Contingency" used.

				Mobilization 		LS		Dependent on project size & location

				Storm Water Pollution Prevention Plan		LS		$5,00 to $10,000

				Erosion Control		LS		1.50%

				       Hydroseed		SF		Average $1

				       Fiber Rolls		LF		Average $5

				Traffic Control  		LS

				Clearing and Grubbing		LS



		Removal, Excavation, and Import Related Construction Items

				Roadway Excavation		CY		$12 to $35

				Embankment / Fill  / Import Material		CY		Average $25



				Remove Fence, Culvert, Inlet, Curb, etc.		Varies		Engineering Estimates at the "PSR-Equivalent" phase may or may not include these items.   The extent that these items are included in the estimate should be inversely proportional to the size of the "Construction Contingency" used.

				Remove Concrete (Miscellaneous)		CY		Sidewalk, Pavement & Curb/Gutter Average $75

				Sawcut existing AC		LF

				Sawcut and Remove existing AC and AB		SF

				Remove Existing Pavement		SF

				Remove Existing Sidewalk		SF

				Cold Plane AC (2" thickness)		SY		$1.75 to $3.50

				Remove Tree		EA

				Remove Power Pole		EA

				Utility Relocation		LS

		Roadway Paving Items

				Roadway Excavation		CY		$12 to $38

				Class 2 Aggregate Base		CY		$30 to $70

				Hot Mix Asphalt		TON		1 ton covers approx. 12' x 6.5' at 2" final thickness $40 to $125

				Place HMA Dike		LF		average $1.75



				Adjust Frame and Cover to Grade		EA		average $650



				Slurry Seal

				AC Dike



		Sidewalks, Concrete, Plazas, etc

				Concrete curbing		LF		6" x 6" average $3.50

				Curb & Gutter

				 		 

				Concrete Sidewalk 		SF		average $15

				Concrete Driveway

				Minor Concrete (Textured Paving)		SF		average $5

				Prepare and Stain concrete		SF		average $2.75



				Concrete Pavers / Bricks		SF

				Curb Ramp		EA		$3000 to $5,500

				Bollards		EA		$100 to $750



		Crosswalk and Roadway-Crossing Items

				Thermoplastic  Crosswalk		LF

				Bulb-outs (No Drainage)		EA

				Bulb-outs (Include Drainage)		EA

				Bulb-outs (Surface Mounted)		EA





		Striping and Pavement Marking Items

				4" Thermoplastic Traffic Stripe		LF		$0.65 to $0.75

				6" Thermoplastic Traffic Stripe		LF		average $1.00

				8" Thermoplastic Traffic Stripe		LF		average $1.00

				Thermoplastic Pavement Marking/Legend		SF		average $5.5





		Signs, Flashing Beacons, Ped Signals, Signal Upgrades

				Sign- 1 post		EA		$250 to $300

				Sign- 2 post		EA		average $550

				Radar Speed Feedback Sign		EA

				Rectangular Rapid Flashing Beacon (Ped Actuated)		EA		average $5000











		Lighting

				Pedestrian Lights  (Poles only)		EA

				Pedestrian Lights (including: conduit, boxes, etc.)		EA

				Street Lights   (Poles only)		EA

				Street Lights (including: conduit, boxes, etc.)		EA

				Conduit and Boxes		LF or LS		Option stand-alone item (can be part of lighting)







		Landscaping Items

				Transplant Tree		EA		No Palm Trees allowed. Average $400

				Tree Well		EA		average $600

				Remove Tree 		EA		Small trees are accounted for in clearing and grubbing (5" diameter or smaller) $700 to $800

				Tree Grate		EA		average $350

				Fall Tree		EA		average $1,000

				 











		Other Miscellaneous Items

				Minor Concrete (Minor Structure)		CY		average $1200

				6' Retaining Wall		CY		6' tall L shape wall 0.60 cy/lf.  Average $800

				4' Retaining Wall		CY		4' tall L shape wall 0.45 cy/lf.  Average $700



				Ped/Bike Bridge		EA





				Roadway Drainage		LS

				Chain Link Fence

				Iron / Decorative Fence
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From:                                         Dawn Yang [dyang@shn-engr.com] 
Sent:                                           Monday, June 06, 2016 4:29 PM 
To:                                               'inquiry@atpcommunitycorps.org'; 'ATP@ccc.ca.gov' 
Cc:                                               'Mike Foget' 
Subject:                                     ATP Request - City of Blue Lake, Annie & Mary Trail 
Attachments:                          CCCsubmittal.pdf 
  
Hello, 
  
The City of Blue Lake is in the process of preparing an ATP Cycle 3 application for the Annie & Mary Trail 
and would like to request partnership with the California Conservation Corps and California Association 
of Local Conservation Corps. 
Please find attached a pdf document containing the project title, project description, detailed estimate, 
project schedule, project map, and preliminary plans for your review and consideration.  Please let me 
know if you have any questions as you are reviewing the project information. 
  
Sincerely, 
  
Dawn Yang 
Project Engineer 
  


 
  
SHN Engineers & Geologists 
812 W. Wabash Ave., Eureka, CA 95501-2138 
T: (707) 441-8855 
dyang@shn-engr.com 
www.shn-engr.com  



mailto:dyang@shn-engr.com�

http://www.shn-engr.com/�





From:                                         Wallace, Melanie@CCC [Melanie.Wallace@ccc.ca.gov] on behalf of 
ATP@CCC [ATP@CCC.CA.GOV] 


Sent:                                           Wednesday, June 08, 2016 11:50 AM 
To:                                               dyang@shn-engr.com 
Cc:                                               mfoget@shn-engr.com 
Subject:                                     FW: ATP Request - City of Blue Lake, Annie & Mary Trail 
  
Hi Dawn, 
  
The CCC is able to assist with this project. Please include a copy of this email with your application. To 
discuss project specifics, please contact Mark Allee (mark.allee@ccc.ca.gov), our local project manager. 
  
Thank you, 
  
Melanie Wallace 
Chief Deputy Analyst 
California Conservation Corps 
1719 24th


Sacramento, CA 95816 
 Street 


O (916)341-3153 
M (916)508-1167 
F (877)315-5085 
melanie.wallace@ccc.ca.gov 
  
Every Californian should conserve water. Find out how at: 


 
SaveOurWater.com · Drought.CA.gov  



mailto:mark.allee@ccc.ca.gov�

mailto:melanie.wallace@ccc.ca.gov�

http://saveourwater.com/�

http://drought.ca.gov/�

http://saveourwater.com/�





From:                                         Dawn Yang [dyang@shn-engr.com] 
Sent:                                           Thursday, June 09, 2016 9:40 AM 
To:                                               'mark.allee@ccc.ca.gov' 
Subject:                                     Re: ATP Request - City of Blue Lake, Annie & Mary Trail 
  
Hi Mark, 
  
I’m pleased to hear that the CCC will be able to assist with the Annie & Mary Trail in Blue Lake, CA. 
I’m contacting you to discuss the project. Specifically, I’d like to determine which items you would be 
able to assist us with. 
Please reply to my email or you can also call me at 707-441-8855. 
  
Thank you! 
  
Dawn Yang 
Project Engineer 
  


 
  
SHN Engineers & Geologists 
812 W. Wabash Ave., Eureka, CA 95501-2138 
T: (707) 441-8855 
dyang@shn-engr.com 
www.shn-engr.com  



mailto:dyang@shn-engr.com�

http://www.shn-engr.com/�





From: Dawn Yang [mailto:dyang@shn-engr.com]  
Sent: Friday, June 10, 2016 1:32 PM 
To: ATP@CCC <ATP@CCC.CA.GOV> 
Cc: mfoget@shn-engr.com 
Subject: RE: ATP Request - City of Blue Lake, Annie & Mary Trail 
  
Hi Melanie, 
  
Thank you for your response. I tried to reach out to Mark via email but have not received a reply yet. 
Would you happen to have his office number? 
I’d like to determine which parts of the project that the CCC would be able to help with. Thank you! 
  
Dawn Yang 
Project Engineer 
  


 
  
SHN Engineers & Geologists 
812 W. Wabash Ave., Eureka, CA 95501-2138 
T: (707) 441-8855 
dyang@shn-engr.com 
www.shn-engr.com  



mailto:dyang@shn-engr.com�

mailto:ATP@CCC.CA.GOV�

mailto:mfoget@shn-engr.com�

mailto:dyang@shn-engr.com�

http://www.shn-engr.com/�





From:                                         Wallace, Melanie@CCC [Melanie.Wallace@ccc.ca.gov] on behalf of 
ATP@CCC [ATP@CCC.CA.GOV] 


Sent:                                           Friday, June 10, 2016 2:14 PM 
To:                                               Dawn Yang 
Subject:                                     RE: ATP Request - City of Blue Lake, Annie & Mary Trail 
  
Hi Dawn, 
  
Our Fortuna office number is 707-725-5106. If Mark is not available, you may try speaking with Raquel 
Ortega. 
  
Kindly, 
  
Melanie Wallace 
916.341.3153 
 
 
 
 
 








From:                                         Dawn Yang [dyang@shn-engr.com] 
Sent:                                           Monday, June 06, 2016 4:29 PM 
To:                                               'inquiry@atpcommunitycorps.org'; 'ATP@ccc.ca.gov' 
Cc:                                               'Mike Foget' 
Subject:                                     ATP Request - City of Blue Lake, Annie & Mary Trail 
Attachments:                          CCCsubmittal.pdf 
  
Hello, 
  
The City of Blue Lake is in the process of preparing an ATP Cycle 3 application for the Annie & Mary Trail 
and would like to request partnership with the California Conservation Corps and California Association 
of Local Conservation Corps. 
Please find attached a pdf document containing the project title, project description, detailed estimate, 
project schedule, project map, and preliminary plans for your review and consideration.  Please let me 
know if you have any questions as you are reviewing the project information. 
  
Sincerely, 
  
Dawn Yang 
Project Engineer 
  


 
  
SHN Engineers & Geologists 
812 W. Wabash Ave., Eureka, CA 95501-2138 
T: (707) 441-8855 
dyang@shn-engr.com 
www.shn-engr.com  



mailto:dyang@shn-engr.com�

http://www.shn-engr.com/�





From:                              Active Transportation Program [inquiry@atpcommunitycorps.org] 
Sent:                               Tuesday, June 07, 2016 11:48 AM 
To:                                   Dawn Yang 
Subject:                          Re: ATP Request - City of Blue Lake, Annie & Mary Trail 
  
Hello Dawn, 
  
Thank you for your inquiry. We are looking into your request we will get back to you by June 13th. 
  
Thank you, 
Dominique 
 
-- 
 
Dominique Lofton | Program Assistant 
Environmental & Energy Consulting 
1121 L Street, Suite 400 
Sacramento, CA 95814 
916.426.9170 | inquiry@atpcommunitycorps.org 
 


  



mailto:inquiry@atpcommunitycorps.org�





From:                              Active Transportation Program [inquiry@atpcommunitycorps.org] 
Sent:                               Friday, June 10, 2016 12:41 PM 
To:                                   Dawn Yang 
Cc:                                   atp@ccc.ca.gov; Mike Foget 
Subject:                          Re: ATP Request - City of Blue Lake, Annie & Mary Trail 
  
Hello Dawn, 
  
Jim Chayka of the Conservation Corps North Bay (CCNB) has responded that they are able to assist with the 
Blue Lake Annie & Mary Trail, Phase 1 Project. 
  
CCNB is interested in assisting with the tree planting portion of this ATP proposal. 
  
Please include this email as proof that you reached out to the Local Corps. Feel free to contact James 
(jchayka@ccnorthbay.org) directly if your project receives funding. 
  
Thank you, 
Dominique 
 
-- 
 
Dominique Lofton | Program Assistant 
Environmental & Energy Consulting 
1121 L Street, Suite 400 
Sacramento, CA 95814 
916.426.9170 | inquiry@atpcommunitycorps.org 
 


  



mailto:jchayka@ccnorthbay.org�

mailto:inquiry@atpcommunitycorps.org�
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Attachment E 
 


Annie & Mary Trail – Phase 1 
 


Blue Lake, California 
 


Photos of Existing Conditions 


E-1 







Photo 1: Annie & Mary crossing, H Street at eastern terminus of Phase 1. Photo 2: Existing bike rack and air station at Stardough’s Café (located 
near eastern terminus of Phase 1) are indicators that Blue Lake residents 


are ready for active transportation modes. 


E-2 


Photo 3: Location of proposed Powers Creek Bridge on the east end of 
Blue Lake.  This proposed bridge will allow the Annie & Mary Trail to 


provide a continuous route from downtown Blue Lake to the Blue Lake 
Rancheria on the west end of town. 


Photo 4: Powers Creek crossing, pictured in the foreground. 







Photo 5: Annie & Mary crossing at Hatchery Road and G Street.  Note the 
former railroad alignment indicated on the grass.  


Photo 6: Existing crosswalk at the intersection of S. Railroad Avenue and 
Hatchery Road, of which the Annie & Mary route will be connected. 


Photo 7: Pedestrian walking on the Annie & Mary route.  Photo 8: Parked car on the Annie & Mary route.  Note the minimal space 
for bicyclist and pedestrian access. 


E-3 


Former railroad alignment 


Former train depot 


Former railroad alignment 







Photo 9: S. Railroad Avenue lacks bicycle and pedestrian facilities. Photo 10: Drainage swale located along former railroad alignment.  The 
intersection of Broderick Lane and S. Railroad Avenue is located in the 


background. 


Photo 11: Parked cars located in the vicinity of Prasch Hall.  Note the 
deficiency of pedestrian and bicycle facilities. 


Photo 12: Equestrians traversing the Annie & Mary route in front of 
Prasch Hall. 


E-4 


Former railroad alignment 







Photo 13: Parked cars located in the vicinity of Prasch Hall.  Note the 
deficiency of pedestrian and bicycle facilities. 


Photo 14: Existing high-visibility crosswalks, of which the Annie & Mary 
Trail will be connected. 


Photo 15: Existing high-visibility crosswalks, of which the Annie & Mary 
Trail will be connected.  This location is near Prasch Hall.  The City 


Hall/Library building is situated on the right. 


E-5 


Photo 16: New ADA-compliant sidewalk in front of Prasch Hall.  The 
crosswalk will tie into the proposed Annie & Mary Trail.  
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Additional Attachments 
 


Annie & Mary Trail – Phase 1 
 


Blue Lake, California 
 


Community Engagement Photos 


1 







Photo 1: Meeting with the Mad River Old Crows, a Blue Lake-based community service group. 


2 







Photo 2: Gathering community input during the Blue Lake Bike Rodeo, which is a bicycle safety event. 


3 
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CASEID YEAR_ MONTH_ KILLED INJURED PEDCOL BICCOL ETOH PRIMARYRD


2719229 2006 7 0 1 Y CHARTIN RD


2734664 2006 7 0 1 Y Y GLENDALE DR


3343050 2007 8 0 1 Y WEST END RD


3837606 2008 8 1 0 Y RT 299


4457498 2009 10 0 1 Y ESSEX GULCH RD


6190692 2013 8 0 1 Y RT 299


90086714 2015 12 0 1 Y GLENDALE DR


Totals 1 6


List of Bicycle and Pedestrian Collisions in Annie & Mary Trail Area of Influence ‐ January 1, 2006 ‐ December


Berkeley Tims SWITRS Map







SECONDRD


RANCHERIA RD


GLENDALE RD


ESTHER LN


MILL CREEK BR


RT 299


NORTH BANK RD


HILLTOP LN


r 31, 2015; UC 
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Note:  Documented crashes have occurred outside ofBlue Lake, but they have caused reduction of active transportation use in Blue Lake - there is significantrisk/concern re. potential crashes on these routes
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State of California Department of TransportationForm Title: ATP CYCLE 3 APPLICATION FORMForm Number: DLA-001 (Designed April 2016) Version 1.2
ADA Notice
For individuals with sensory disabilities, this document is available in alternate formats.  For alternate format information, contact the Active Transportation Program at  (916) 653-4335, TTY 711, or write to Caltrans-Local Assistance, 1120 N Street, MS-1, Sacramento, CA 95814.
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ATP FUNDED COMPONENTS
Infrastructure
PA&ED
PS&E
R/W
CON
Non-Infrastructure
Plan
PROJECT FUNDING INFORMATION (1,000s)
Total 
Project $
Total
ATP $
Total
Non-ATP $
Past 
ATP $
Leveraging $
Matching $
Non-Participating $
Future 
Local $
ACTIVE TRANSPORTATION PROGRAM
APPLICATION INDEX PAGE
Application Part 1: Applicant Information         
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Application Part 1: Applicant Information
Implementing Agency:   This agency must enter into a Master Agreement with Caltrans and will be financially and contractually responsible for the delivery of the project within all pertinent Federal and State funding requirements, including being responsible and accountable for the use and expenditure of program funds.  This agency is responsible for the accuracy of the technical information provided in the application and is required to sign the application.   
MASTER AGREEMENTS (MAs):
Does the Implementing Agency currently have a MA with Caltrans?
Implementing Agency's Federal Caltrans MA number
Implementing Agency's Federal Caltrans Master Agreement number
Implementing Agency's State Caltrans MA number
*         Implementing Agencies that do not currently have a MA with Caltrans, must be able to meet the requirements and enter into an MA with Caltrans prior to funds allocation.  The MA approval process can take 6 to 12 months to complete and there is no guarantee the agency will meet the requirements necessary for the State to enter into a MA with the agency.    Delays could also result in a failure to meeting the CTC Allocation timeline requirements and the loss of ATP funding.
Project Partnering Agency:   
The “Project Partnering Agency” is defined as an agency, other than Implementing Agency, that will assume the responsibility for the ongoing operations and maintenance of the improved facility.   The Implementing Agency must: 1) ensure the Partnering Agency agrees to assume responsibility for the ongoing operations and maintenance of the improved facility, 2) provide documentation of the agreement (e.g., letter of intent) as part of the project application, and 3) ensure a copy of the Memorandum of Understanding or Interagency Agreement between the parties is submitted with the first request for allocation. For these projects, the Project Partnering Agency's information shall be provided below.
Based on the definition above, does this project have a partnering agency?
Application Part 2: General Project Information
Project Coordinates: (latitude/longitude in decimal format)
N
W
Congressional District(s):
State Senate District(s):
State Assembly District(s):
Past Projects: Within the last 10 years, has there been any previous State or Federal ATP, SRTS, SR2S, BTA or other ped/bike funding awards for a project(s) that are adjacent to or overlap the limits of project scope of this application?
Project Number
Past Project 
Funding 
Funded 
Amount $
Project 
Type
Type of overlap/connection 
with past projects 
(select only one which matches the best)
Application Part 3: Project Type
Development of a Plan in a Disadvantaged Community: (Check all Plan types that apply)  
Indicate any of the following plans that your agency currently has:  (Check all that apply) 
PROJECT SUB-TYPE  (check all Project Sub-Types that apply):
For a project to qualify for Safe Routes to School designation, the project must directly increase safety and convenience for public school students to walk and/or bike to school. Safe Routes to Schools infrastructure projects must be located within two miles of a public school or within the vicinity of a public school bus stop and the students must be the intended beneficiaries of the project. Other than traffic education and enforcement activities, non-infrastructure projects do not have a location restriction. 
 
Projects with Safe Routes to School elements must fill out "School and Student Details" later in this application.
As a condition of receiving funding, projects with Safe Routes to School Elements must commit to completing additional before and after student surveys as defined in the Caltrans Active Transportation Guidelines (LAPG Chapter 22).
For each school benefited by the project: 1) Fill in the school and student information; and 2) Include the required attachment information.
Project improvements maximum distance from school 
mile
**Refer to the California Department of Education website:  http://www.cde.ca.gov/ds/sh/cw/filesafdc.asp
Trails Projects constructing multi-purpose trails are generally eligible in the Active Transportation Program.  If the applicant believes all or part of their project meets the federal requirements of the Recreational Trails Program they are encouraged to seek a determination from the California Department of Parks and Recreation on the eligibility of their project to complete for this funding.   This is optional but recommended because some trails projects may compete better under this funding program.
 
For all trails projects: 
Do you feel a portion of your project is eligible for federal Recreational Trail funding?   
Applicants intending to pursue “Recreational Trails Program funding” must submit the required information to the California Department of Parks and Recreation prior to the ATP application submissions deadline.  (See the Application Instructions for details) 
 
*Recreational Trail funding can only fund work outside of the roadway Right-of-way.
Application Part 4: Project Details
INFRASTRUCTURE TYPE (Only Intended for Infrastructure Projects)
Note:         When quantifying the amount of Active Transportation improvements proposed by the project, do not double-count the improvements that benefit both Bicyclists and Pedestrians (i.e. new RRFB/Signal should only show as a Pedestrian or Bicycle Improvement).
(As opposed to cost going towards "improving" existing bicycle infrastructure: i.e. Class 2 to Class 4)
New Bike Lanes/Routes:
Linear Feet
Linear Feet
Linear Feet
Linear Feet
Signalized Intersections:
Number
Number
Un-Signalized Intersections:
Number
Number
Mid-Block Crossing:
Number
Number
Lighting:
Number
Linear Feet
Bike Share Program:
Number
Number
Bike Racks/Lockers:
Number
Number
Other Bicycle Improvements:
(As opposed to cost going towards "improving" existing pedestrian infrastructure.)
Sidewalks:
Linear Feet
Linear Feet
Linear Feet
Linear Feet
Linear Feet
ADA Ramp Improvements:
Number
Number
Signalized Intersections:
Number
Number
Number
Number
Number
Un-Signalized Intersections:
Number
Number
Number
Number
Number
Mid-Block Crossing:
Number
Number
Lighting:
Number
Linear Feet
Pedestrian Amenities:
Number
Number
Number
Other Ped Improvements:
Class 1 Trails:
Linear Feet
Linear Feet
Linear Feet
Non-Class 1 Trails:
Linear Feet
Linear Feet
Other Trail Improvements:
Road Diets:
Linear Feet
Number
Speed Feedback Signs:
Number
Signalized Intersections:
Number
Number
Un-Signalized Intersections:
Number
Number
Other Traffic-Calming
Improvements:
Right of Way (R/W) Impacts (Check all that apply)
The federal R/W process involving private property acquisitions and/or private utility relocations can often take 18 to 24 months.  The project schedule in the application for R/W needs to reflect the necessary time to complete the federal R/W process.
*See the application instructions for more details on the required coordination and documentation from these agencies.
Application Part 5: Project Schedule
NOTES:         1) Per CTC Guidelines, all project applications must be submitted with the expectation of receiving federal funding and therefore the schedule below must account for the extra time needed for federal project delivery requirements and approvals, including a NEPA environmental clearance and for each CTC allocation there must also be a Notice to Proceed with Federally Reimbursable work.
         2) Prior to estimating the durations of the project delivery tasks (below), applicants are highly encouraged to review the appropriate chapters of the Local Assistance Procedures Manual and work closely with District Local Assistance Staff.
         3) The proposed CTC allocation dates must be between July 1, 2019 and June 30, 2021 to be consistent with the available ATP funds for Cycle 3.
This page cannot be completed until a project type has been selected in Part 3.
INFRASTRUCTURE PROJECTS:
PA&ED Project Delivery Phase:
Will ATP funds be used in this phase of the project?
months         (See note #2, above)
PS&E Project Delivery Phase:
Will ATP funds be used in this phase of the project?
months
Right of Way Project Delivery Phase:
Will ATP funds be used in this phase of the project?
months
* PS&E and Right of Way phases can be allocated at the same CTC meeting.
Construction Project Delivery Phase:
Will ATP funds be used in this phase of the project?
months
NON-INFRASTRUCTURE (NI) AND "PLAN" PROJECTS: (This includes combined "I" and "NI" projects)
Will ATP funds be used in this phase of the project?
months	
Proposed Dates for "Before" and "After" Counts (As required by the CTC and Caltrans guidelines):
Application Part 6: Project Funding
(1,000s)
The Project Funding table cannot be completed until a project type has been selected in Part 3.
Project
Phase
Total
Project
Costs
Total 
ATP
Funding
ATP
Allocation 
Year *
Total
Non-ATP
Funding **
Non-
Participating
Funding
"Prior"
ATP
Funding
Leveraging
Funding
Matching
Funding ***
(for federal $)
Future Local Identified Funding 
PA&ED
PS&E
R/W
CON
NI-CON
TOTAL
*          The CTC Allocation-Year is calculated based on the information entered into the "Project Schedule" section.
 
**  Applicants must ensure that the “Total Non-ATP Funding” values show in this table match the overall Non-ATP Funding values they enter into Page 2 of the PPR (later in this form)
         
***         For programming purposes, applicants, are asked to identify the portion of the Leveraging Funding that meets the requirements to be used as match for new Federal ATP funding.
ATP FUNDING TYPE REQUESTED:
Per the CTC Guidelines, all ATP projects must be eligible to receive federal funding. Most ATP projects will receive federal funding; however, it is the intent of the Commission to consolidate the allocation of federal funds to as few projects as practicable. Therefore, the smallest projects may be granted State Funding from the State Highway Account (SHA) for all or part of the project.  Agencies with projects under $1M, especially ones being implemented by agencies who are not familiar with the federal funding process, are encouraged to request State funding.
Do you believe your project warrants receiving state-only funding?
ATP PROJECT PROGRAMMING REQUEST (PPR):
Using the Project Schedule, Project Funding, and General Project information provided, this electronic form has automatically prepared the following PPR pages. Applicants must review the information in the PPR to confirm it matches their expectations.
Exhibit 22-G Project Programming Request (PPR)
Project Information:
Project Title:
District
County
Route
EA
Project ID
PPNO
Funding Information:
DO NOT FILL IN ANY SHADED AREAS
Proposed Total Project Cost ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
PPR Funding Information Table
ATP Funds
Infrastructure Cycle 3
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
ATP Funds
Non-Infrastructure Cycle 3
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
ATP Funds
Plan Cycle 3
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
ATP Funds
Previous Cycle
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Exhibit 22-G Project Programming Request (PPR)
Project Information:
Project Title:
District
County
Route
EA
Project ID
PPNO
Summary of Non-ATP Funding
The Non-ATP funding shown on this page must match the values in the Project Funding table.
Fund No. 2:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 3:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 4:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 5:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 6:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 7:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Application Part 7: Application Questions
Screening Criteria
The following Screening Criteria are requirements for applications to be considered for ATP funding.  Failure to demonstrate a project meets these criteria will result is the disqualification of the application. 
1.         Demonstrated fiscal needs of the applicant:
-         Is all or part of the project currently (or has it ever been) formally programmed in an RTPA, MPO and/or Caltrans funding program? 
If "Yes", explain why the project is not considered "fully funded".  (Max of 200 Words)
-         Are any elements of the proposed project directly or indirectly related to the intended improvements of a past or future development or capital improvement project? 
If “Yes”, explain why the other project cannot fund the proposed project.  (Max of 200 Words)
-         Are adjacent properties undeveloped or under-developed where standard “conditions of development” could be placed on future adjacent redevelopment to construct the proposed project improvements?
If “Yes”, explain why the development cannot fund the proposed project.  (Max of 200 Words)
2.         Consistency with an adopted regional transportation plan:
-         Is the project consistent with the relevant adopted regional transportation plan that has been developed and updated pursuant to Government Code Section 65080?
Note:  Projects not providing proof will be disqualified and not be evaluated.
If “No”, document why the project should still be considered as being “consistent with the Regional Plan”.  (Max of 200 Words)
Note:  Projects not providing proof will be disqualified and not be evaluated.
Part B: Narrative Questions
Detailed Instructions for Question #1
QUESTION #1
DISADVANTAGED COMMUNITIES (0-10 POINTS)
A.         Map of Project Boundaries, Access and Destination  (0 points): Required
B.         Identification of Disadvantaged Community:  (0 points)
Select one of the following 4 options.  Must provide information for all Census Tract/Block Group/Place # that the project affects.
         ●  Median Household Income
         ●  CalEnviroScreen
         ●  Free or Reduced Priced School Meals - Applications using this measure must demonstrate how the project benefits the school students in the project area.
         ● Other 
The Median Household Income (Table ID B19013) is less than 80% of the statewide median based on the most current Census Tract (ID 140) level data from the 2010-2014 American Community Survey (ACS) (<$49,191). Communities with a population less than 15,000 may use data at the Census Block Group (ID 150) level. Unincorporated communities may use data at the Census Place (ID 160) level. Data is available at: http://factfinder.census.gov/faces/nav/jsf/pages/index.xhtml 
Census Tract/Block Group/Place #
Population 
MHI  
Median Household Income Table
Lowest median household income from above (autofill): $
(to be used for qualifying as benefiting a DAC only)
Median household income by census tract for the community(ies) benefited by the project: $
(to be used for severity calculation only)
Since the median household income is greater than $49,120, this program does not qualify for this option. 
An area identified as among the most disadvantaged 25% in the state according to the CalEPA and based on the California Communities Environmental Health Screening Tool 2.0 (CalEnviroScreen 2.0) scores (score must be greater than or equal to 36.62). This list can be found at the following link under SB 535 List of Disadvantaged Communities:
http://www.calepa.ca.gov/EnvJustice/GHGInvest/
Census Tract/Block Group/Place #
Population 
CalEnviroScreen Score
Cal Enviro Screen Table
Highest California Communities Environmental Health Screening Tool 2.0 (CalEnviroScreen) score from above (autofill):
(to be used for qualifying as benefiting a DAC only)
California Communities Environmental Health Screening Tool 2.0 (CalEnviroScreen) score for the community benefited by the project:
(to be used for severity calculation only)
Since the CalEnviroScreen score is less than 36.62, this program does not qualify for this option. 
At least 75% of public school students in the project area are eligible to receive free or reduced-price meals under the National School Lunch Program. Data is available at: http://www.cde.ca.gov/ds/sd/sd/filessp.asp (auto filled from Part A).
Applicants using this measure must demonstrate how the project benefits the school students in the project area.  Project must be located within two miles of the school(s) represented by this criteria. 
School Name
School Enrollment
% of Students Eligible for FRPM
Data for this table is automatically populated with the school data entered on Application Part 3.
Highest percentage of students eligible from above (autofill):
(to be used for qualifying as benefiting a DAC only) 
Percentage of students eligible for the Free or Reduced Price Meals Programs:
(to be used for severity calculation only)
Since the percentage of students eligible for the Free or Reduced Price Meals program is less than 75%, this program does not qualify for this option. 
Other
Creation of new routes?
●  If a project applicant believes a project benefits a disadvantaged community but the project does not meet the aforementioned criteria due to a lack of accurate Census data or CalEnviroScreen data that represents a small neighborhood or unincorporated area, the applicant must submit for consideration a quantitative assessment to demonstrate that the community’s median household income is at or below 80% of that state median household income. (Max of 200 Words)
●  Regional definitions of disadvantaged communities as adopted in a Regional Transportation Plan (RTP) by an MPO or RTPA per obligations with Title VI of the Federal Civil Rights Act of 1964, such as “environmental justice communities” or “communities of concern,” may be used in lieu of the options identified above. Applicant must provide section of the RTP referenced. (Max of 200 Words)
C.         Direct Benefit:  (0 - 4 points)
1.         Explain how the project/program/plan closes a gap, provides connections to, or addresses a deficiency in an active transportation network or meets an important community need. (Max of 50 Words)
2.         Explain how the disadvantaged community residents will have physical access to the project/program/plan. 
         (Max of 50 Words)         
3.         Illustrate how the project was requested or supported by the disadvantaged community residents. 
         (Max of 50 Words)
D.         Project Location:  (0 - 2 points)
E.         Severity:  (0 - 4 points)
a.         Auto calculated
Part B: Narrative Questions
Question #2
QUESTION #2
POTENTIAL FOR INCREASED WALKING AND BICYCLING, ESPECIALLY AMONG STUDENTS, INCLUDING THE IDENTIFICATION OF WALKING AND BICYCLING ROUTES TO AND FROM SCHOOLS, TRANSIT FACILITIES, COMMUNITY CENTERS, EMPLOYMENT CENTERS, AND OTHER DESTINATIONS; AND INCLUDING INCREASING AND IMPROVING  CONNECTIVITY AND MOBILITY OF NON-MOTORIZED USERS. (0-35 POINTS)
Please provide the following information: (This must be completed to be considered for funding for infrastructure projects)
# of Users
Pedestrian
Bicycle
Date of Counts
Mark here if N/A to project
Current
Projected
(1 year after completion)
Safe Routes to School projects and programs:  The following information related to the Safe Routes to School Projects data was already entered in part 3 of the application.
School
Total Student Enrollment
Approx. # of Students Living Along School Route Proposed	
# of Students Currently Walking/Biking to School
Projected # of Students that will 
walk/bike after project
Net projected Change in Students 
walking/biking
Total
Data in this table will be automatically populated with the school data entered in Application Part 3.
Document the methodologies used to establish the current count data. (Max of 200 Words)
A.         Describe the specific active transportation need that the proposed project/plan/program will address. (0-15 points) 
         (Max of 500 Words)
B.         Describe how the proposed project/plan/program will address the active transportation need: (0-20 points)
1.         Close a gap?
Close a gap?
Gap closure = Construction of a missing segment of an existing facility in order to make that facility continuous.
a.         Must provide a map of each gap closure identifying gap and connections.
b.         Describe how the project links or connects, or encourages use of existing routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  Specific destination must be identified. (Max of 100 Words)
2.         Creation of new routes?
Creation of new routes?
New route = Construction of a new facility that did not previously exist for non-motorized users that provides a course or way to get from one place to another.
a.         Must provide a map of the new route location.
b.         Describe the existing route(s) that currently connect the affected transportation related and community identified destinations and why the route(s) are not adequate. (Max of 100 Words)
c.         Describe how the project links or connects, or encourages use of existing routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  Specific destination must be identified. (Max of 100 Words)
3.         Removal of barrier to mobility?
a.         Type of barrier:
b.         Must provide a map identifying the barrier location and improvement.
c.         Describe the existing negative effects of barrier to be removed and how the project addresses the existing barrier. 
         (Max of 100 Words)
d.         Describe how the project links or connects, or encourages use of existing routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  Specific destination must be identified. (Max of 100 Words)
4.         Other improvements to routes?
Other improvements to routes?
a.         Must provide a map of the new improvement location.
b.         Explain the improvement. (Max of 100 Words)
c.         Describe how the project links or connects, or encourages use of existing routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  Specific destination must be identified. (Max of 100 Words)
5.         Plan for increasing biking and walking in the community?
Plan for increasing biking and walking in the community?
a.         Describe how the plan will address links or connections, or encourage the use of existing/new routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  (Max of 100 Words)
b.         Describe how the plan will result in implementable projects and programs in the future.   (Max of 100 Words)
c.         A description of steps necessary to implement the plan and the reporting process that will be used to keep the adopting agency and community informed of the progress being made in implementing the plan. (Max of 100 Words)
6.         Encourages and/or educates with the goal of increasing
         walking or biking in the community?
Encourages and/or educates with the goal of increasing walking or biking in the community?
a.         Describe how the program encourages walking or biking to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  (Max of 100 Words)
Part B: Narrative Questions
Detailed Instructions for Question #3
QUESTION #3
POTENTIAL FOR REDUCING THE NUMBER AND/OR RATE OR THE RISK OF PEDESTRIAN AND BICYCLIST FATALITIES AND INJURIES, INCLUDING THE IDENTIFICATION OF SAFETY HAZARDS FOR PEDESTRIANS AND BICYCLISTS.  (0-25 POINTS)
A.         Describe the plan/program influence area or project location’s history of collisions resulting in fatalities and injuries to non-motorized users and the source(s) of data used (e.g. collision reports, community observation, surveys, audits).  (10 points max)
1.         The following reported crashes must have all occurred within the project’s influence area within the last 5 years (only crashes that the project has a chance to mitigate):
# of Crashes	
Pedestrian
Bicycle
Total
Fatalities
Injuries
Total
2.         Applicant can provide bicycle and pedestrian (only) crash rates in addition to the information required above. (Max of 200 Words)
3.         Discuss specific accident data. (Max of 200 Words)
4.         Attach a SWITRS or equivalent (i.e. UC Berkeley’s TIMS tool) listing of all bicycle and pedestrian crashes (only) shown in the map above and in this application.
*Applications that do not have the crash data above OR that prefer to provide additional crash data and/or safety data in a different format can provide this data below.  The corresponding methodology used must also be included.   Input Data and methodologies here and/or include them via a separate attachment in the field below. (Max of 200 Words)
B.         Safety Countermeasures (15 points max)
         Describe how the project/program/plan will remedy (one or more) potential safety hazards that contribute to pedestrian and/or bicyclist injuries or fatalities (only); Countermeasures must directly address the underlying factors that are contributing to the occurrence of pedestrian and/or bicyclist collisions.
1.         Reduces speed or volume of motor vehicles in the proximity of non-motorized users?
Reduces speed or volume of motor vehicles in the proximity of non-motorized users?
a.         Current speed and/or volume: (Max of 100 Words)
b.         Anticipated speed and/or volume after project completion : (Max of 100 Words)
2.         Improves sight distance and visibility between motorized and non-motorized users?
Improves sight distance and visibility between motorized and non-motorized users?
a.         Current sight distance and/or visibility issue: (Max of 100 Words)
b.         Anticipated sight distance and/or visibility issue resolution: (Max of 100 Words)
3.         Eliminates potential conflict points between motorized and non-motorized users, including creating physical separation between motorized and non-motorized users?
Eliminates potential conflict points between motorized and non-motorized users, including creating physical separation between motorized and non-motorized users?
a.         Current conflict point description: (Max of 100 Words)
b.         Improvement that addresses conflict point: (Max of 100 Words)
4.         Improves compliance with local traffic laws for both motorized and non-motorized users?
Improves compliance with local traffic laws for both motorized and non-motorized users?
a.         Which Law:
b.         How will the project improve compliance: (Max of 100 Words)
5.         Addresses inadequate vehicular traffic control devices?
Addresses inadequate vehicular traffic control devices?
a.         List traffic controls that are inadequate: (Max of 100 Words)
b.         How are they inadequate? (Max of 100 Words)
c.         How does the project address the inadequacies? (Max of 100 Words)
6.         Addresses inadequate or unsafe bicycle facilities, trails, crosswalks and/or sidewalks?
a.         List bicycle facilities, trails, crosswalks and/or sidewalks that are inadequate:          (Max of 100 Words)
b.         How are they inadequate? (Max of 100 Words)
c.         How does the project address the inadequacies? (Max of 100 Words)
7.         Eliminates or reduces behaviors that lead to collisions involving non-motorized users?
Eliminates or reduces behaviors that lead to collisions involving non-motorized users?
a.         List of behaviors: (Max of 100 Words)
b.         How will the project will eliminate or reduce these behaviors? (Max of 100 Words)
Plans
Describe how the plan will identify and plan to address hazards identified in the plan area, including the potential for mitigating safety hazards as a prioritization criterion, and/or including countermeasures that address safety hazards.  (Max of 200 Words)
Non-Infrastructure
Describe how the program educates bicyclists, pedestrians, and/or drivers about safety hazards for pedestrians and bicyclists. Describe how the program encourages this safe behavior. If available, include documentation of effectiveness of similar programs in encouraging safe behavior.  (Max of 200 Words)
Part B: Narrative Questions
Detailed Instructions for Question #4
QUESTION #4
PUBLIC PARTICIPATION and PLANNING (0-10 POINTS)
 
Describe the community based public participation process that culminated in the project/program proposal or will be utilized as part of the development of a plan.  
A.         What is/was the process of defining future policies, goals, investments and designs to prepare for future needs of users of this project?  How did the applicant analyze the wide range of alternatives and impacts on the transportation system to influence beneficial outcomes? (3 points max) (Max of 200 words)
B.         Who: Describe who was/will be engaged in the identification and development of this project/program/plan (for plans: who will be engaged) and how they were/will be engaged.   Describe and provide documentation of the type, extent, and duration of outreach and engagement conducted to relevant stakeholders. (3 points max) (Max of 200 words)
C.         What:  Describe the feedback received during the stakeholder engagement process and describe how the public participation and planning process has improved the project’s overall effectiveness at meeting the purpose and goals of the ATP. (3 points max) (Max of 200 words)
D.         Describe how stakeholders will continue to be engaged in the implementation of the project/program/plan.  
                  (1 point max) (Max of 200 words)
Part B: Narrative Questions
Detailed Instructions for Question #5
QUESTION #5
IMPROVED PUBLIC HEALTH (0-10 POINTS)
 
•         NOTE: Applicants applying for the disadvantaged community set aside must respond to the below questions with health data specific to the disadvantaged communities. All applicants must cite information specific to project location and targeted users. Failure to do so will result in lost points. 
A.         Describe the health status of the targeted users of the project/program/plan.  Describe how you considered health benefits when developing this project or program (for plans: how will you consider health throughout the plan). (5 points max) (Max of 200 words)
B.         Describe how you expect your project/proposal/plan to promote healthy communities and provide outreach to the targeted users. (5 points max) (Max of 200 words)
Part B: Narrative Questions
Detailed Instructions for Question #6
QUESTION #6
COST EFFECTIVENESS (0-5 POINTS)
A project’s cost effectiveness is considered to be the relative costs of the project in comparison to the project’s benefits as defined by the purpose and goals of the ATP.  This includes the consideration of the safety and mobility benefit in relation to both the total project cost and the funds provided. 
 
Explain why the project is considered to have the highest Benefit to Cost Ratio (B/C) with respect to the ATP purpose and goals of “increased use of active modes of transportation”.  (5 points max.)  (Max of 200 words)
Part B: Narrative Questions
Detailed Instructions for Question #7
QUESTION #7
LEVERAGING OF NON-ATP FUNDS (0-5 POINTS)
A.         The application funding plan will show all federal, state and local funding for the project: (5 points max.)
 
                  Based on the project funding information provided earlier in the application, the following Leveraging and Matching amounts are designated for this project.  Applicants must review and verify these values meet the following criteria:
                   Leveraging Funds
                           Non-ATP funds; either already expended by the applicant or funds to be programmed for use on elements within the requested ATP project.  This non-ATP funding can only be considered "Leveraging" funding if it goes towards ATP eligible costs.
                  Matching Funds
                           The portion of the Leveraging funding that can be used as the local match if Federal ATP funding is programmed.  These must be 
                           non-federal funds not yet expended and provided by the applicant in a specific project phase.
                   If these numbers do not match this criteria and/or the applicant's expectations, the numbers inputted earlier need to be revised.
                   
 
                   Funding in $1,000s
PA&ED Phase Project Delivery Costs:
PS&E Phase Project Delivery Costs:
Right of Way Phase Project Delivery Costs:
Construction Phase Project Delivery Costs:
NON-INFRASTRUCTURE (NI) AND "PLAN" PROJECTS:
OVERALL TOTALS FOR PROJECT/APPLICATION:
Part B: Narrative Questions
Detailed Instructions for Question #8
QUESTION #8
USE OF CALIFORNIA CONSERVATION CORPS (CCC) OR A CERTIFIED COMMUNITY CONSERVATION CORPS (0 or -5 POINTS)
- For project "Plan" types, this section is not required. -
Step 1:         The applicant must submit the following information via email concurrently to both the CCC AND certified community conservation corps at least 5 days prior to application submittal to Caltrans.  The CCC and certified community conservation corps will respond within five (5) business days from receipt of the information. 
 
                  •         Project Title
                  •         Project Description                                 
                  •         Detailed Estimate                              
                  •         Project Schedule
                  •         Project Map                                              
                  •         Preliminary Plan
Click on the following links for the California Conservation Corps and community conservation corps Representative ATP contact information: 
http://calocalcorps.org/active-transportation-program/
http://www.ccc.ca.gov/work/programs/ATP/Pages/ATP%20home.aspx
The applicant must also attach any email correspondence from the CCC and certified community conservation corps or Tribal corps (if applicable) to the application verifying communication/participation.  Failure to attach their email responses will result in a loss of 5 points.
Step 2:         The applicant has coordinated with the CCC AND with the certified community conservation corps, or the Tribal corps and determined the following: (check appropriate box)
Part B: Narrative Questions
Detailed Instructions for Question #9
QUESTION #9
APPLICANT’S PERFORMANCE ON PAST ATP FUNDED PROJECTS (0 - 10 points) 
For Caltrans use only.
 
Part C: Application Attachments
Applicants must ensure all data in this part of the application is fully consistent with the other parts of the application. See the Application Instructions and Guidance document for more information and requirements related to Part C.
List of Application Attachments
The following attachment names and order must be maintained for all applications.  Depending on the Project Type (I, NI or Plans) some attachments will be intentionally left blank.  All non-blank attachments must be identified in hard-copy applications using “tabs” with appropriate letter designations
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